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This review is divided into two parts; a review of the text and tables of the SMP itself and then a review 

of the Appendix Milestone schedule concurrently with the Exit Strategy and the Schedule (9‐14‐12). 

 

Part 1: Review of the SMP text and Tables 

 

1. Section 2.4, Active Operable units, OU 4: The last sentence should be deleted as it appears to 

be part of the site discussion which EPA is awaiting the Navy response. As further clarification, 

the previous MCL of 50ppb is outside EPA’s risk range and therefore the use the current 

standard of 10 is required. There must be a decision document that specifies the new cleanup 

level for arsenic. At a minimum, ESD should be issued to reflect the change in cleanup level and 

indicate whether existing remedy is expected to address the arsenic in GW. This may require 

modification to remedy if not. 

 

Response:  The last sentence of the OU 4 paragraph, Section 2.4, Page 2‐6: “Consistent with 

USEPA policy, if the existing remedy is still within the accepted risk range even considering this 

new Maximum Contaminant Level (MCL), then no site remedy modification will be needed (or 

need to be documented) because the remedy is still protective.” has been removed.     

 

2. Section 2.4, Active Operable units, OU 16: The description should be a bit more specific 

considering the efforts this fiscal year. 

 

Response:  The text has been expanded as follows: “The OU 16, Site 41 draft Feasibility Study 

was submitted to the regulatory agencies in CY2010. However subsequent analysis by the NAS 

Pensacola Partnering Team indicated the need for better characterization of the vertical and 

horizontal spatial extent of contaminants and the refined risks in sediment at nine of the 

wetlands at the facility.  The wetlands requiring the additional work include: wetlands 1B, 4D, 

5A, 12, 15, 18A, 18B, 48, and the 64 complex.  The Navy agreed to complete a RI addendum 

specific to these wetlands and initiated a UFP SAP for the investigation.” 

 

3. Section 2.4, Active Operable units, OU19: The description should be updated. 

 

Response:  The text has been modified as follows:” OU 19, Site 44 was formerly in Informal 

Dispute due to concerns over the Monitored Natural Attenuation (MNA) remedy for 

groundwater that was selected in the draft final Proposed Plan.  The Informal Dispute was 

resolved on September 14, 2012 with the approval of the OU 19, site 44 Feasibility Study 

Addendum Work Plan (UFP SAP).  Additional groundwater data collection has been initiated and 

will be included in the Feasibility Study Addendum to be completed in calendar year 2013.” 
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4. Section 2.4.1, Additional Significant Items, first paragraph: The paragraph mentions “recent 

requests” from EPA and “NCP acknowledge concept of freezing ARARs…” EPA made these 

requests during the last discussion of the SMP which is not recent. In addition, since the ARAR 

(arsenic) is no longer protective the remedy is no longer protective and the remedy must be 

appropriately addressed. These types of discussions are best addressed through the work at the 

site and not in the SMP. The phrase should be deleted or revised. 

 

Response:   The text has been modified as follows: “As  indicated above, the promulgated MCL 

for arsenic in groundwater has been reduced.  Based on a request from USEPA, the Navy agreed 

to work towards developing an acceptable strategy for how the NAS Pensacola Partnering Team 

will  assess,  as  needed,  the  continued  protectiveness  of  sites  at  the  facility  where  arsenic 

releases to groundwater have been previously identified.”   

5. Section 2.4.1, Additional Significant Items, second paragraph: The paragraph mentions that 

remedial construction activities were previously completed and that interim RACRs were not 

required. Interim RACRs were required at the time of the completions; however, they were not 

completed. EPA is requesting that they be completed to bring the site up‐to‐date.  These types 

of discussions are best addressed through the work at the site and not in the SMP. The phrase 

should be deleted or revised. 

 

Response:  The text was modified as follows:” In addition the USEPA has requested that interim 

Remedial  Action  Completion  Reports  (RACR)  be  completed  for  groundwater  remedial 

construction activities for sites with ongoing groundwater monitoring activities  including OU 1, 

OU 2, OU 4, OU 11 and OU 13.   Given  that  the  remedial  construction activities are  currently 

ongoing for OU 2 and OU 11, the interim RACR will be completed when groundwater monitoring 

construction  activities  are  completed.    For  OU  1,  OU  4  and  OU  13  remedial  construction 

activities were previously completed and an Interim RACR for groundwater was not completed.  

The Navy will initiate the RACR as funding become available.” 

 

6. Site Description Chart, Table 1, PSC 1: The ROD was completed in 1998 and construction 

activities have been completed for some time. It is suspected that the site is in Long‐Term 

Remedial Action (LTRA) which begins once the interim RACR is completed. This will allow the site 

to be considered complete until the remedial action goals are achieved. The regulatory status 

should reflect the current phase. This particular comment would appear to be appropriate for 

other PSC’s, as well. 

 

Response:  The regulatory status has been changed to “Long‐Term Remedial Action (LTRA)”. 

 

7. Site Description Chart, Table 1, PSC 7: Please explain whether any sampling was ever performed 

at the site. Fire Training areas are notorious for operations that cause significant groundwater 



3 
 

issues. It is unclear whether a preliminary screening program would provide the level of scrutiny 

that would detect the contamination from these types of activities. In the response to these 

comments, please clarify the PSCR activities that ensured no further action is required at this 

site. Additional language should be included in the description to complete the thought process 

of whether the site is protective. 

 

Response:  The text has been changed as follows: “The firefighting training school in Building 

1713 has been in operation since 1940.  Training that involved gasoline fires (and perhaps other 

flammable liquids) in open tanks of water reportedly occurred west of Building 1713.  The 

presence of a clearing and firefighting tower east to southeast of Building 1713 suggests there 

was training conducted in those areas as well.  There is no evidence of hazardous waste disposal 

or threat to human health or the environment.  A PSC was conducted in 1996 to determine if 

contaminants were present in onsite soils and groundwater above the PRGs.  Soil and 

groundwater samples were collected and analyzed for TCL and TAL parameters.  Aluminum 

arsenic and iron exceeded soil PRGs and aluminum and iron exceeded secondary standards in 

groundwater.  No organic constituents were detected above the PRGs is either soil or 

groundwater.  The detected metals in groundwater were less than the NAS Pensacola reference 

concentration.   A time critical soil excavation and offsite disposal remedial action was 

completed by the Navy in 1998 to remove the soil containing arsenic concentrations exceeding 

PRGs. The regulatory agencies approved NFA.”    

 

8. Site Description Chart, Table 1, PSC 8: It is unclear what the site’s ROD recommended and 

whether the site is being investigated in the MMRP program. Please revise the description. 

 

Response:  The text has been changed as follows: ” PSC 8, also referred to as Site 8 or OU 13 is a 

rifle range disposal area and is located in the area now occupied by Building 3561, which houses 

the NAS Pensacola Public Works Center (PWC) Maintenance/Material Department.  This building 

covers an area approximately 550 feet by 163 feet.  Surrounding the building is an asphalt 

parking lot on the eastern, western, and northern sides of the building.  Along the southern side 

of the building lies a small grassy area.  This area was reportedly used for the disposal of solid 

waste (primarily paper) from NAS Pensacola between 1951 and 1955, and disposal was 

accomplished by burning and burial.  PSC 8 is surrounded by chain‐link fencing. The site is not 

part of the Navy’s MRP program.  In 2004 and 2005 the Navy completed an Interim Removal 

Action for soils contaminated with cadmium and dieldrin.  The ROD, completed in 2006, 

specified that the Site 8 soils did not pose a risk but groundwater concentrations exceeded 

Remedial goals and MNA and LUCs were the selected remedy.”  

 

9. Site Description Chart, Table 1, PSC 18: An IAS (acronym undefined) assumed that “no 

immediate cleanup effort was conducted.” The statement suggests that a cleanup effort is 

needed except for the PSCR being no further action. Please add a statement that allowed the 

change in site status from 1966 to 2000. 
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Response:  The text has been modified as follows: “In 1966, a transformer at Substation A 

(located south of North Avenue and west of Center Avenue) reportedly failed, spilling 

approximately 50 gallons of transformer oil containing an unknown concentration of PCBs on 

the small gravel‐covered area along the northeast side of substation A.  It is assumed in the 

Initial Assessment Study (IAS) that no immediate cleanup effort was conducted.  A Preliminary 

Site Screening Investigation was completed in 1996 and a time critical soil excavation and offsite 

disposal remedial action was completed by the Navy in 1998 to remove the soil containing PCB 

concentrations exceeding PRGs. The regulatory agencies approved NFA.” 

 

10. Site Description Chart, Table 1, PSC 28: The sites description relates transformer oil being 

spilled with possible PCBs washing into a nearby storm drain. The 1997 PSCR is NFA. It is unclear 

whether a preliminary screening program would provide the level of scrutiny that would detect 

the contamination from these types of activities. In the response to these comments, please 

clarify the PSCR activities that ensured no further action is required at this site. Additional 

language should be included in the description to complete the thought process of whether the 

site is protective. 

 

Response:  The text has been modified as follows: “In 1969, a transformer fell from a truck 

traveling on Radford Boulevard, just north of Building 632.  The transformer broke open and 

spilled approximately 50 gallons of transformer oil onto the pavement.  At that time it was not 

known whether the oil contained PCBs.  The oil was reportedly washed into a nearby storm 

sewer drain.  A Preliminary Site Screening Investigation was completed in 1996 and a time 

critical soil excavation and offsite disposal remedial action was completed by the Navy in 1998. 

The regulatory agencies approved NFA.” 

 

11. Site Description Chart, Table 1, PSC 29: The site description suggests that the types and extent 

of contamination are unknown. Since a ROD was completed it is expected that this statement is 

no longer true. In the response to these comments, please clarify the site activities that ensured 

no further action is required at this site. Additional language should be included in the 

description to complete the thought process of whether the site is protective. 

 

Response: The text has been modified as follows: ”In 1981, workers excavating soil beneath the 

concrete apron south of Building 3460 received skin burns from a "black slimy liquid" in the soil.  

Types of chemicals involved and extent of contamination are unknown.  A leak in the nearby 

industrial sewer line from the Naval Aviation Depot facility was the expected source.  A RI was 

conducted in 1994 that identified manganese, dieldren and PAH contaminated soils.  In 1995 an 

Interim Removal Action was completed to remove and properly dispose of 422 cubic yards of 

contaminated soil.  The ROD was completed in 1999 with the selected remedy of No Action.  

The ROD indicated: Because hazardous substances do not remain onsite, the five year review 

does not apply.” 
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12. Site Description Chart, Table 1, PSC 34: The site description has contamination being carried off‐

site. The site is only listed as NFA. In the response to these comments, please clarify the site 

activities that ensured no further action is required at this site. Additional language should be 

included in the description to complete the thought process of whether the site is protective. 

 

Response:  The Table text has been modified as follows: “During May 1984, a leak occurred in a 

pipeline at the north end of Building 3557.  The leak reportedly resulted in the loss of solvent 

detergent used for cleaning aircraft.  The solution contained 1.7 percent chlorinated aromatic 

hydrocarbons solvent.  A field investigation was completed at Site 34 and soil contaminated with 

naphthalene and lead was identified, excavated and properly disposed of offsite.  Naphthalene 

was detected in an onsite groundwater sample but was not detected in downgradient 

groundwater samples.  Based on the soil removal it was expected that the limited area of 

elevated naphthalene detected in groundwater would naturally attenuate.  The Navy proposed 

No Further Remedial Action for Site 34 and the regulatory agencies concurred (USEPA letter 

9/23/99; FDEP letter 9/8/00).” 

 

13. PSC and Site Status, Table 2, PSC 1: Please update the site information comments to reflect the 

remedy re‐evaluation ongoing. 

 

Response: The Table text has been modified as follows: “Groundwater monitoring is to be 

conducted until concentrations are below standards; An Optimization Study was completed in 

2005.  An evaluation of the selected remedy is ongoing and a draft ESD was submitted to the 

regulatory agencies in 2011, however EPA has indicated that a ROD Amendment will be 

required.” 

 

14. PSC and Site Status, Table 2, PSC 7: The comments are different than the regulatory status of 

Table 1. The site has had a removal action though it is unclear whether the standards for the 

action were consistent with standards that may be applicable under remedial actions. 

 

Response: The indicated remedial action was a “Time Critical” Removal Action completed to 

remove soils that exceeded the Preliminary Remediation Goals for the Contaminants of Concern 

as identified by Ensafe during the Site Characterization.  Following excavation of soil 

confirmation sidewall and bottom samples were collected and compared to the Florida PRGs 

active at that time.  Clean backfill was then placed on site and graded.  

 

15. PSC and Site Status, Table 2, PSC 10 and 18: Please explain the difference between a 

“Completion Report” for PSC 10 and a PSCR. If this is the Removal Action Report, please explain 

whether the standards for the removal actions (at 10 and 18) are as protective as those required 

during a remedial action. This would include the potential need for land use controls. 

 

Response:  A “Time Critical” Removal Action was completed to remove soils that exceeded the 

Residential Preliminary Remediation Goals (PRGs) the Florida Residential Soil Cleanup Goals for 
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the Contaminants of Concern as identified by Ensafe during the Site Characterization.  The 

removal action was documented in the “Project Completion Report Remediation Work at 

Various Sites Naval Air Station Pensacola Florida” completed by Bechtel Environmental, Inc. in 

November 1998.  The Preliminary Site Characterization Reports (PSCR) were completed 

separately   

 

16. PSC and Site Status, Table 2, PSC 13 and 14: Please explain the difference between the PSCRs 

and the Site Characterization Reports that appear to have been completed at different dates. If 

the SCR include sampling then this would suggest that other site with only PSCR did not include 

sampling and raises question of protectiveness of those sites. Please clarify. 

 

Response: The correct document is the Preliminary Site Characterization Report.  The table has 

been modified to reflect the correct document.  

 

For PSC 13, the Preliminary Site Characterization Report was submitted to the regulatory 

agencies on September 1995 with a request for No Further Action.  Regulatory approval of the 

No Further Action was finalized on August 14, 1996 (EPA concurrence letter 07/11/96; and FDEP 

approval 08/14/96). 

 

For PSC 14, the Preliminary Site Characterization Report was submitted to the regulatory 

agencies on 11/17/95 with a request for No Further Action.  Regulatory approval of the No 

Further Action was finalized on 07/09/97 (EPA concurrence letter 07/11/96; and FDEP approval 

07/09/97). 

 

 

 

Part 2: Review of the Exit Strategy (IR Site Detail Table)/ SMP/ and current schedule (9‐14‐12) 

OU 1 

Exit Strategy: 

1. Please add a date to the comment field for the regulatory approval of the iron value. 

 

Response: Regulatory approval of the iron value was initially granted during a NASP Partnering 

Team Meeting on March 17, 2009 when the following consensus item was adopted:  

 

Consensus 04: The background data range for iron is adjusted to include wetlands 10, 12, 13 and 

19a.  The resulting two times the mean is 5,862µg/l, which will be used as the compliance 

criteria for OU1 Wetland Surface water. 

On September 23, 2008 on behalf of the Navy Tetra Tech Inc. published the Final Technical 

Memorandum for the Reconnaissance Phase Flow Control Pilot Study for Operable Unit 1.  The 

document specified” The recommended strategy is to establish a point of compliance (POC) in 
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Wetland 4D and to monitor iron concentrations in surface water at this POC.  Based on Chapter 

62‐302.800, Florida Administrative Code (F.A.C.), the newly established site‐specific value of the 

background range for salt water wetlands can be used as the alternative criterion for this POC.  

As calculated in Section 7.3., the background threshold is 5,862 µg/L, and this concentration is 

recommended as the alternative criterion.” 

USEPA approved the draft final version of the document without comments via email on August 

4, 2009 and FDEP approved the final document via letter on September 28, 2009.   

The date will be added to the table. 

 

Schedule 

1. It is unclear why the Annual monitoring reports are being submitted 8 to 9 months after the 

calendar year ends. It would appear that the SMP is more appropriately scheduled. 

 

Response:  Submittal of the annual monitoring reports was delayed due to extended document 

reviews.  The Navy has taken steps to correct the issue as is evidence in the SMP schedule.   

 

2. It is also unclear why the baseline dates and the actual finish dates (for future tasks) are 

different. EPA will assume that the baseline dates are being revised for the new 2013 SMP. 

 

Response:  The baseline dates are date agreed to when the annual SMP is approved.  Those 

dates are locked as the “baseline dates”.  As schedule extensions are completed the actual finish 

dates are moved further into the future and reflect the current approved finish dates.  When a 

new calendar year SMP (CY2013) is approved, a new baseline date is established. 

 

3. The Draft FS is scheduled for Jan 2013 (See line 89). The Draft proposed plan should begin 

preparation thirty days after the Navy begins review of the regulatory comments on the draft FS 

(Line 91). This would tighten the schedule a bit by allowing the DF FS and the Draft PP to be 

submitted at the same time. The schedule appeared to accommodate this efficiency in the past 

but was not included in the current baseline schedule. 

 

Response:  Agreed the schedule has been modified to reflect the indicated change. 

4. The same schedule layering should be considered for the PP‐ROD, ROD‐RD, and RD‐RAWP. 

Response: Agreed the schedule has been modified to reflect the indicated change.  

 

SMP Milestones: 

1.  Revise per the comments above on the schedule.  
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Response:  The SMP milestone schedule has been modified for the indicated changes. 

 

OU 2 

Exit Strategy:  

1. The comment field suggests that only LTM is being completed while the remedy calls for MNA. 

Please revise. 

Response:  Agreed, the comment field has been modified to reflect MNA instead of LTM. 

 

2. Site 12: There would appear to be a need for further excavations at Site 12. Please update with 

plan date for these excavations. 

 

Response:  Additional excavations are planned for Site 12 in late  2012 and early 2013.  The 

table has been modified for the change 

 

3. Site 27: Please explain the SS acronym 

 

Response: The acronym “SS” stands for “Scoping Survey”.  The exit strategy has been updated. 

 

4. Site 30: Please give an update on the status of the RASO investigations for Site 30. 

 

Response:  The Exit Strategy comments column for OU 2 , Site 30 has been updated as follow: 

“RASO completed a RAD screening survey of surface soils in FY2011. Preliminary results 

indicated no exceedance of action levels for OU2.  Soil hotspot excavations for CERCLA 

constituents will be completed after confirmation of RASO investigation results and partnering 

team concurrence on extent of step‐out sampling. MNA for groundwater CERCLA 

contaminants.” 

 

Schedule: 

1. Reflects Site 11, 12 and Site 30 excavations as being late. Is this due to Site 12 non‐rad. and Site 

30 RASO or some other reason? Please revise line 187 to make the date current and removal 

site 11 (since no further excavations will occur). 

 

Response:  The OU 2 excavation dates are shown as late because the baseline dates were set 

with the approval of final CY 2012 SMP.  Since then the dates have been extended with 

regulatory approval by a Navy initiated Milestone Extension Request.  The current approved 

schedule is shown in columns “Actual Start” and “Actual Finish”.    Site 11 has been removed 

from the text of Line 187.   
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2. It is also unclear why NA has been entered into the baseline figures. The site is being evaluated 

for cap thickness for soil cover and will need an FSA/PP. 

 

Response:  The baseline column indicates “NA” to represent “Not Available”.  When the CY 2012 

SMP was finalized this row was not present in the schedule and therefore a baseline date was 

not established.  The Navy agrees that the site is being evaluated for cap thickness for soil cover 

and will need a Feasibility Study Addendum and Proposed Plan  

 

3. The Public comment period (Line 199) would appear to be held during the finalization of the 

Proposed Plan and FSA (based on previous future dates). It will have to wait for the final 

proposed plan before starting. Please note that the Draft ROD does not have to wait for the 

public comment period. The incorporation of the public comments (Line 200) typically occurs 

during revised drafts or draft final phases. 

 

Response:  Agreed the schedule has been revised to start the Public comment period following 

submittal of the final Proposed Plan 

 

4. Line 209: There is no public comment on the DF ROD. 

 

Response:  For line 209 the public comment period is from July 1, 2013 to July 30, 2013 as 

indicated in the “Actual Start” and “Actual Finish” columns. This is no date for the baseline 

columns because this was added following finalization of the CY2012 SMP.  

 

5. Will there be need to revised the LUC RD to ensure that the LUC include no intrusive activities in 

the Site 11 area? I also wonder about an RD considering the need for additional work on the 

cover for Site 11. Drainage protection may be a key component considering the location near 

the shore. If we can make it protective with just an RAWP I’m game. 

 

Response:  Agreed, Revisions to the LUC RD maybe required based on the change in remedy and 

soil cover work at site 11.  The revision will be discussed during upcoming NAS Pensacola 

Partnering Team meetings. 

 

Milestones in 2013 SMP 

1. Milestone dates will need to be revised to meet the questions above. 

 

Response:  The SMP milestone dates will be changed to reflect the comments above regarding 

the NAS Pensacola Exit Strategy and Gantt chart schedule. 
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OU 4 

Exit Strategy: 

1. The comments suggest that the year 2 plan was just completed. Seems we should have one plan 

for all 5 years adjusted appropriately. It is unclear from the schedule what year 2011 is; though 

it is likely Year 3 (Deduced from year 4 also being on the schedule). The exit strategy says year 4 

is 2012. This comment field needs some clarity. 

 

Response:  The text in the comment field has been changes and no longer conflicts with the 

schedule and SMP.  

 

2. The site also suggests LTM program when it should more like be MNA program. 

 

Response: The text has been changed to reflect a “MNA” program for groundwater instead of 

“LTM”. 

 

Schedule 

1. This OU schedule appears to switch back to a fixed baseline un‐modified by 2013 submittal. 

Reviewed the future actual dates for next milestones. 

 

Response:  Comment acknowledged. 

 

SMP Milestones: 

 

1. Year 4 would appear to be schedule for May 2013. However, there is a one year difference 

between the baseline date and the actual date. This makes unclear which report is being 

submitted in 2013 (Year 4 or Year 5). If year 4, then it would appear we’re behind schedule. 

Please clarify the three documents (Exit Strategy, Schedule and SMP). 

 

Response:  The terminology of Year 3 and Year 4 are misrepresentative of the actual events and 

have been deleted.  The May 2013 submittal date for the draft document will document the 

groundwater sampling events completed on September 2012 (row 310) and March 2013 (row 

312).   

 

2. EPA is still awaiting the Navy submittal of an Interim RACR. Please add this to the SMP. 

 

Response:  The Interim RACR has been added to the schedule.  
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OU 11 

Exit Strategy 

1. There would appear to be some confusion in the dates in the additional comment field. Was the 

RD sent to the regulators in Nov 2010? If so, please correct the typo.  

 

Response:  Yes the original draft OU 11 Remedial Design was sent to the regulators on 

November 29, 2010.  The comment text has been corrected for the typo. 

 

Schedule 

1. The Navy recently submitted a GW monitoring plan for OU 11. Is this the RAWP when combined 

with the UFP‐SAP?  

 

Response:  Yes, the UFP SAP and Groundwater Monitoring Plan represent the Remedial Action 

Work Plan. 

 

2. Are the LUC RD and the RD equivalent? 

 

Response: Yes, the LUC RD and RD are equivalent. 

 

3. The 2011 Monitoring report is not being schedule until 2013. Seems a title change would be 

appropriate to cover the periods of the sampling. 

 

Response:  Agreed the document title will be changed to 2013 to reflect the time period of 

actual sample collection. 

 

4. The schedule concludes with a RACR but it is unclear from the Exit Strategy what is included in 

this RACR. Should it include GW then it would be interim. If for the soils then it should include 

the Removal action report. 

 

Response:  The OU 11 RACR will be an interim RACR including installation of the monitoring 

wells for the groundwater MNA program.  All soil remedial activities have previously been 

completed.  The schedule will be modified to indicate an “Interim RACR” will be completed. 

 

SMP Milestones 

1. Please update based on the comments above. 

 

Response: The SMP milestone dates will be changed to reflect the comments above regarding 

the NAS Pensacola Exit Strategy and Gantt chart schedule. 
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OU 13 

Exit Strategy 

1. Please revise LTM nomenclature as the site should be reviewed through MNA parameters. 

 

Response: The text has been changed to reflect a “MNA” program for groundwater instead of 

“LTM”. 

 

Schedule 

 

1. The schedule would appear to no longer include sampling events (NA in baseline sampling). If 

groundwater concentrations have not reached performance goals then monitoring should 

continue. The SMP appropriately includes additional sampling as does the future schedule. 

 

Response: The baseline column indicates “NA” to represent “Not Available”.  When the CY 2012 

SMP was finalized this row was not present in the schedule and therefore a baseline date was 

not established.  Continued groundwater monitoring is proposed as indicated by the dates in 

the “Actual Start” and “Actual Finish“ columns. 

 

SMP 

1. Please include an interim RACR for this site. 

 

Response: The Interim RACR has been added to the schedule. 

 

OU 16 

Exit Strategy 

1. No comment 

Schedule 

1. Please begin the FS once the Draft RI has been commented on by the regulatory agencies. This 

will allow full internal deliberation and limit some of the extended schedules. The same should 

be true for the PP, ROD, and RAWP schedules. 

 

Response:  The Gantt chart schedule has been modified to reflect the changes to the schedule. 
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SMP 

1. Once the schedule is revised as per the comments above, the SMP can be updated. 

 

Response:  The SMP will be updated as per the revised Gantt Chart schedule. 

 

2. The date for submittal of the Draft RI is acceptable. 

 

Response: Comment noted. 

 

OU 18 

 

Exit Strategy 

 

1. The phase for OU18 for this OU should read RA. 

 

Response:  Agreed, the indicated change has been made. 

 

2. Remedy is MNA for groundwater not LTM. Additional comments a bit dated, as well. 

 

Response:  Agreed, the comment field has been modified to reflect MNA instead of LTM. 

The comment field has been revised to state: “Partnering team engaged in a lengthy discussion 

and arrived at consensus in June 2012 on the feasibility of using SPLP analysis and XRF screening 

goals to determine leachability and direct exposure protectiveness.  An Explosive Safety 

Submission required per DOD due to historic presence of munitions artifacts at the site was 

completed and submitted to NOSSA.” 

 

Schedule: 

1. The RACR should be an interim report because of the GW concentrations remaining above 

cleanup goals. 

 

Response: Agreed the document title has been changed to Interim Remedial Action Completion 

Report. 
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SMP: 

1. No Comment 

OU 19 

Exit Strategy: 

1. No Comment 

Schedule: 

1. The draft PP should be submitted with the DF FS, and draft ROD with the DF PP. The same may 

provide efficiencies for the RD and RAWP. 

 

Response:  The indicated change has been made. 

 

2. There is also a need for a RACR (interim) for this site. 

 

Response: An interim RACR has been added to the schedule. 

 

SMP: 

1. The Proposed Plan will likely be a 2013 milestone if submitted with the DF FS. 

 

Response:  Agreed, The SMP Milestone dates have been updated based on the revised Gantt 

Chart schedule. 

 

2. Other dates can be adjusted accordingly. 

 

Response: Agreed, The SMP Milestone dates have been updated based on the revised Gantt 

Chart schedule. 

 

OU20 and OU 21 

Exit Strategy: 

1. Should be updated to reflect EPA’s request to integrate these OUs into OU11. 

 

Response:  The Navy is still considering EPA’s request and will decide whether to integrate OU 

20 and 21 into OU 11 following the completion and evaluation of the data from the upcoming 

groundwater monitoring event. 
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Schedule: 

1. Please integrate a line item for a technical memorandum that updates the groundwater 

concentrations and path forward for this site. 

 

Response:  Completion and review of the a technical memorandum document has been added 

to the schedule. 

 

2. It is likely a revised draft of the proposed plan will be required should these OU’s continue. 

Response:  A revised draft Proposed Plan will be added to the schedule. 

 

3. Schedule efficiencies could be achieve by submitting draft final PP and Draft RODs at similar 

time frames. Other efficiencies post‐ROD should also be considered. 

 

Response:  The Gantt Chart schedule has been modified to reflect changes to the schedule. 

 

SMP: 

1. Decision needed on OUs prior to review. 

 

Response:  The Navy is still considering EPA’s request and will decide whether to integrate OU 

20 and 21 into OU 11 following the completion and evaluation of the data from the upcoming 

groundwater monitoring event. 

 

PSC 47 

Exit Strategy: 

1. Should be added to the IR Sites table. 

 

Response:  The Navy has decided not to create a new PSC and instead plans to schedule, fund 

and complete the Building 3221 investigation as part of the existing OU 19, Site 44 project.  The 

Building 3221 investigation will be tracked on the Gantt Chart schedule, but will not be included 

in the NAS Pensacola Exit Strategy. 

 

Schedule 

1. Needs to be added. 

 

Response:  The Building 3221 investigation schedule will be added to the NAS Pensacola Gantt 

Chart Schedule.   
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SMP: 

1. Please explain why characterization wouldn’t start in 2013. 

 

Response:  PSC 47 will be removed from the SMP.  The Navy has decided not to create a new 

PSC and instead plans to schedule, fund and complete the Building 3221 investigation as part of 

the existing OU 19, Site 44 project.  The Building 3221 investigation will be tracked on the Gantt 

chart schedule, but will not be included in the NAS Pensacola SMP. 

 

MMRP 

Exit Strategy: 

1. It would appear that there is more definition to the MMRP sites than presented in the exit 

strategy. It might be possible to separate the MMRP sites that are likely to go into an RI/FS from 

those that would not. Those with an RI might be listed separately. 

 

Response:  Agreed, The Pensacola MRP sites/AOCs were initially all combined within the site 
designation NAS Pensacola UXO‐001.  Following Site Inspection the MRP sits have been  
subdivided into: 
UXO‐001: Former Gun Ranges and Bombing Target 
UXO‐002: National Cemetery Gunnery Area  
UXO‐003: Bronson Skeet Range (this site is not included the FFA/SMP for NAS Pensacola). 
 

Schedule: 

1. Please submit the Draft PP with the Draft Final FS. The same should happen in subsequent 

phases like ROD and RAWP 

 

Response: The Gantt Chart schedule has been modified to reflect changes to the schedule. 

 

 

2. Please add the subsequent phases for the project (RD and RA). 

 

Response: The subsequent phases have been added to the schedule. 

 

SMP: 

1. RI date in the schedule does not reflect the date in the SMP 

 

Response: The documents have been revised for the corrected dates. 
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2. The same is true for the FS, Proposed Plan, ROD 

 

Response: The documents have been revised for the corrected dates. 

 

3. RD or RA should have proposed dates as appropriate. 

 

Response:  The documents were added to the SMP. 

 

Additional comments received via Teleconference on December 3, 2012. 

 Response to Comments document; response to comment 13, second sentence:  The sentence 
does not make sense, please delete “with and insert “and”. 
 
Response: the indicated change has been mad e the sentence now reads: “An evaluation of the 
selected remedy is ongoing and a draft ESD was submitted to the regulatory agencies in 2011, 
however EPA has indicated that a ROD Amendment will be required.” 
 

 Response to Comments document; response to comment 15: Was the removal action and NFA 
based on residential or industrial cleanup goals?  If industrial goals then a LUC may be required. 
 
Response:  The removal action completed by Bechtel removed all soils exceeding the residential 
PRG and Florida Soil Cleanup goals.  The response to comments has been revised as follows: “A 
“Time Critical” Removal Action was completed to remove soils that exceeded the Residential 
Preliminary Remediation Goals (PRGs) the Florida Residential Soil Cleanup Goals for the 
Contaminants of Concern as identified by Ensafe during the Site Characterization.  The removal 
action was documented in the “Project Completion Report Remediation Work at Various Sites 
Naval Air Station Pensacola Florida” completed by Bechtel Environmental, Inc. in November 
1998.  The Preliminary Site Characterization Reports (PSCR) were completed separately.”  Table 
2 in final SMP has also been revised.   
 

 Gantt chart; line 143 Submit Draft Remedial Action Work Plan, Sun 6/22/14:  Please add this 
document to the SMP Table A‐1. 
 
Response:  the indicated change has been made. 
 

 Gantt chart; line 156 Submit Draft Remedial Action Completion Report, Sat 10/31/15:  Please 
add this document to the SMP Table A‐1. 
 
Response:  the indicated change has been made. 
 

 Gantt chart; line 220 Public Comment:  Please delete this row. 
 
Response:  the indicated change has been made. 

 


